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Office of Legislative Counsel

Thursday - 10 January 1952

1. Attended a meeting under the chairmanship of Col. White,
including Messrs. Saunders, | } and Hansen. At this
meeting it was pointed out that a building could not be built for
$38,000,000 on the Nevius tract in conformity with the necessary
architectural plans of the National Capital Park and Planning Com-
mission. The Public Building Service proposed drawings for the
Nevius tract were too ornate and would not come within the monetary
authorization. The Director is opposed to the Langley site as being
too distant. PBS was therefore offering a site on the Old Soldiers'
Home for consideration. It was agreed that certain specific ques-
tions should be answered regarding each proposed site as to distance
from the White House, travel time, transportation and the general
residential distribution of CIA employees, and that specific recom-
mendations on a preferred site should then be made to the Director.
Once agreement on a site has been reached, an appropriate building
can be designed and specifications set forth.

Mr. Pforzheimer pointed out that the plan urging that these
steps be taken had been submitted to DD/A on 19 November, that
two-months' time had now been lost with no decisions reached, and
that time was pressing, as the Director could not commence 'court-
ing'" key appropriations figures until we had more definite information.

Mr. Saunders stated that our requests for construction appropria-
tion would be included in the Defense supplemental appropriation,

which would be sent to the Hill in March.

It was agreed that the full $38,000,000 should be requested at
that time.
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